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Welcome to White Flint West Project News!

White Flint West Project News is an email distribution list that provides frequent updates on the White Flint West
project on a regular basis. The purpose of this distribution list is to provide updates on the current and future
construction activities of the project as the project progresses. Project updates can also be found on the MCDOT
Twitter feed, @MoCoDTE #WhiteFlintWest and http://www.whiteflintproject.com.

Construction activities anticipated for the next month beginning June 15, 2020.

The utility infrastructure relocation and construction which began in August 2018 under the previous contract as Phase
1B has resumed. Corman Kokosing Construction Company under the Construction Management at Risk (CMAR)
contract started construction on Phase 1B infrastructure and utility improvements on June 8, 2020. For the next three
weeks, the Contractor will focus on storm drain improvements by installing new manhole and reinforced concrete pipe.
This initial activity is taking place just west of the Executive Boulevard and Marinelli Road intersection.



Over the next month, Verizon crews will continue with their cable/wire splicing and other telecom work along Towne
Road. Verizon linemen will continue to install overhead cable in that project area. Verizon should complete the
overhead work on Towne Road by early July, weather permitting. In addition, look for Verizon crews working in other
parts of the White Flint West project area including on Banneker Avenue, Executive Boulevard., and Old Georgetown
Road. Anchor Construction, a Corman-Kokosing subcontractor, returns to Towne Road on June 18, 2020 to install
PEPCO electrical conduits. Anchor crews will work on the road’s west side; they should complete this phase by the end
of July, 2020.

Two of Corman Kokosing’s crews continue with Washington Suburban Sanitary Commission (WSSC) sewer and water
line upgrades known as Contract “G” and Contract “E.” Nighttime construction operations have been suspended. The
WSSC construction activities instead are proceeding during the daytime hours of 6:00 am to 2:00 pm in the northbound
and southbound lanes of Old Georgetown Road north and south of Executive Boulevard. This work will continue with
daytime multiple lane closures to facilitate excavation, pipe and structure placement, and backfilling. Periodically, one
of Corman Kokosing’s general construction crews-will complete hot mix asphalt (HMA) paving to replace the roadway
steel plates that cover trench work. Work on Contract “G” for WSSC should wrap up by the middle of July 2020;
Contract “E” work should be completed around the same time. Look for further possible updates regarding any future
nighttime construction operations, especially any extended hours.

Corman-Kokosing’s general construction crew continues with the remaining center median demolition for future lane
closures and Maintenance of Traffic (MOT). Once the last Old Georgetown Road center median is removed, Corman-
Kokosing will place an HMA surface course to return ride ability. The Contractor should complete demolition and
paving by the end of June, 2020.

Please take note that Executive Boulevard between the Bethesda North Marriott Hotel & Conference Center entrance
and Old Georgetown Road will permanently close on or about June 29, 2020. Before any closure, variable message sign
(VMS) boards will be placed and detour plans will be posted—VMS boards will be in place at least 14 days before any
closure. Look for more information regarding the road closure and detour plans.

Parking is still not permitted on either side of Towne Road, or in the Cul-de-Sac; especially with the uptick in
construction activities. Violators will be subject to citations; violators impeding the construction will be towed.

In these active work zones, be sure to look for the orange warning signs, cones and arrow panels, and flaggers! Please
pay attention to any temporary road closure(s), look for steel roadway plates, expect probable driving delays, and look
for possible pedestrian detours as the multiple contractors conduct these ongoing field operations. White Flint West
Project News will update all construction activities.
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password or email address, or stop subscriptions at any time on your Subscriber Preferences Page. You will need to
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